Hunters Point Radiological Assessment

Key Accomplishments

Data Analysis
Schedule Assumptions

Next Steps

Community Outreach

s Signed MIOU and processing
funding document for
additional EPA resources

* Navy and regulatory agency
agreement with general
approach on Data Quality
Objectives

o Completed draft
Communications Plan

¢ Finalizing Fact Sheet #1
radiological data evaluation

¢ Determined statistical methods
can identify suspect soil data

e Completed statistical analysis
for soil at Parcels B, C, and G

e Focus on analysis of Tetra Tech
EC data used for decision
making

e Scope of the investigation is to
identify and evaluate
fraudulent data only

e 14-day agency review of
documents

Prepare for 8 Feb 2017
cammunity meeting

Develop statistical evaluation
methods for buildings

Continue data analysis

Development of Initial Findings
Report and presentation of
initial findings

¢ Develop planning documents
for field sampling

e [nitiate and complete fieldwork

e Final Data Confirmation Report

Community meeting (8 Feb.2017)

Bus Tour (Mar/Apr timeframe)

Fact Sheet #2 following data
evaluation and initial findings

CAC Meeting (Summer 2017)

Community Meeting (Spring 2018)

Fact Sheet #3 after results of data
and fieldwork evaluation

Vetting potentiol community
liaison

e Acquired Community Technical
Advisorand working to acquire
National Laboratory support
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